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                  BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT  

COMMISSION OF THE STATE OF CALIFORNIA 
             1516 NINTH STREET, SACRAMENTO, CA  95814 

           1-800-822-6228 – WWW.ENERGY.CA.GOV 

 
  
APPLICATION FOR CERTIFICATION FOR THE DOCKET NO. 08-AFC-5 

SES SOLAR TWO PROJECT 
 

 

 
REVISED COMMITTEE SCHEDULING ORDER 

 
 

On October 8, 2008, the Application for Certification (AFC) was deemed data-adequate for 

the twelve-month review process consistent with Public Resources Code section 25540.6.  

The Committee conducted a public informational hearing on November 24, 2008, to 

discuss the schedule and other issues of concern, and shortly thereafter issued a 

Scheduling Order containing a schedule based upon both Staff’s and Applicant’s proposed 

schedules.   

 

Since then, both Staff and Applicant have worked diligently to abide by the schedule but 

have found that some tasks could not be completed by the scheduled dates.  Accordingly, 

they have requested that the schedule be revised to reflect a more realistic schedule which 

they believe they will be able to meet.  The attached Revised Committee Schedule is 

based on Staff’s and Applicant’s proposed revisions to the schedule.  

 

The revised schedule covers the period leading up to the Prehearing Conference.  The 

balance of the schedule will be determined at the Prehearing Conference.   

 

We may modify the schedule at any time upon either our own motion or that of a party.  

[Cal. Code Regs., tit. 20, § 1709.7(c).]  The schedule requires periodic status reports to 

determine whether case development is progressing satisfactorily, and to bring potential 

schedule delays or other relevant matters to our attention.   

 

Dated:  March 4, 2009, at Sacramento, California. 

 
 
 
Original Signed By:      Original Signed By:    
JEFFREY D. BYRON                                 JULIA LEVIN 
Commissioner and Presiding Member    Commissioner and Associate Member 

SES Solar Two AFC Committee    SES Solar Two AFC Committee 
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 REVISED COMMITTEE SCHEDULE* 
FOR THE  

SES SOLAR TWO PROJECT 
(08-AFC-5) 

 
 

DATE 

 
ACTIVITY   

Jun 30, 2008 Application for Certification (AFC) filed by project owner 

Aug 13, 2008 AFC Deemed Data Inadequate 

Oct 08, 2008 AFC Deemed Data Adequate 

Oct 08, 2008 Energy Commission Committee assigned to oversee AFC process  

Oct 10, 2008 BLM publishes NOI in Federal Register (45-day scoping)  

Nov 14, 2008 CEC/BLM Staff files Data Requests (round 1) 

Nov 17, 2008 CEC/BLM Staff files Issues Identification Report 

Nov 24, 2008 Informational Hearing and Site Visit/BLM Scoping Meeting 

Dec 08, 2008 Applicant provides Data Responses 

Dec 18, 2008 Data Response and Issue Resolution Workshop 

Jan 15, 2009 Status Report # 1 due 

Feb 13, 2009 CEC/BLM Staff files Data Requests (round 2, if necessary) 

Mar 3, 2009 Applicant provides Data Responses (round 2, if necessary) 

Mar 05, 2009 Status Report #2 due 

Mar 17, 2009 Local, State, and Federal Agency Determinations 

Mar 23, 2009 Data Response and Issue Resolution Workshop (round 2, if necessary) 

Apr 1, 2009 

 

BLM Notice of Availability on PSA/DEIS to WO and ASLM (6-8 wks)  

May 05, 2009 Status Report #3 due 

May 06, 2009 

 

PSA/DEIS filed (90-day comment period required)  

 

May 28, 2009 PSA Workshop/DEIS Public Meetings 

 

Jul 21, 2009 Local, State and Federal Agency Final Determination 

 

Aug 6, 2009 Close BLM Comment Period 

Aug 07, 2009 Status Report # 4 due 

Sep 17, 2009 Prepare Responses to Comments and Prepare FSA/FEIS 

Nov 15, 2009 NOA FEIS to WO and ASLM (6-8 wks) 

Dec 15, 2009 NOA of FSA/FEIS in FR 

Dec 15, 2009 Final Staff Assessment/FEIS filed 
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REVISED COMMITTEE SCHEDULE (CONTINUED) 
 
 

DATE 

 
ACTIVITY  

TBD Prehearing Conference/Evidentiary hearings  

TBD Energy Commission Committee files Proposed Decision 

TBD Hearing on the Proposed Decision 

TBD BLM ROD (start 60-day federal review, 30-day protest, IBLA appeal 

TBD Close of Public Comments on the Proposed Decision 

TBD Addendum/Revised Proposed Decision 

TBD Commission Decision 

TBD = to be determined         March 3, 2009 

 
*BLM noticing requirements and the associated dates are indicated in Blue in the  
  Revised Committee Schedule. 
 
BLM Schedule Acronyms: 
 
ASLM - Assistant Secretary for Lands and Minerals 
BLM - Bureau of Land Management 
DEIS –Draft Environmental Impact Statement 
FEIS - Final Environmental Impact Statement 
FR - Federal Register 
IBLA - United States Interior Board of Land Appeals 
NOA - Notice of Availability 
NOI - Notice of Intent 
ROD - Record of Decision 
WO - BLM Washington Office 
 

 


